1.CONTRACTID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1 4
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ.NO 5. PROJECTNO.(Ifapplicable)
09 10-Jul-2018 ACQR384g620
6.ISSUED BY CODE N40080 7. ADMINISTERED BY (Ifother than item6) CODE | N40080
PUBLIC WORKS DEPARTMENT
NAVAL FACILITIES ENG COMMAND SOUTH POTOMAC/FEAD
1314 HARWOOD STREET SE 4474 MCMAHON ROAD, SUITE 3
WASHINGTON DC 20374 INDIAN HEAD MD 20640-5035
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
ALLEN AND SHARIFF CORP
7061 DEEPAGE DR STE 200
COLUMBIA MD 21045-5325 9B. DATED (SEE ITEM 11)
X 10A. MOD. OF CONTRACT/ORDER NO.
N40080-10-D-0496-0030
10B. DATED (SEE ITEM 13)
CODE__04WG4 [FACILITY CODE 04WG4 X | 25-Sep-2014
11. THISITEM ONLY APPLIES TO AMENDMENT S OF SOLICIT ATIONS
DThe above numbered solicitation is amended as set forth in Item 14, The hour and date specified for receipt of Offer D is extended, D is not extended

Offer nust acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offr submitted;
or{¢) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER. Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DAT A (If required)
See Schedule

13. THISITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT YORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

A, THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONT RACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

X |C. THIS SUPPLEMENT AL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR PART 52.236-2 Differing Site Conditions (APR 1984)

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor D is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT /MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
Modification Control Number:  morrisk181503

N40080-10-D-0496 TO 0030 BUILDING 1600 CLINIC RENOVATIONS AT NAVAL SUPPORT FACILITY (NSF), INDIAN HEAD, NAVAL SUPFORT
ACTIVITY (NSA) SOUTH POTOMAC, MD.

Modification: 09 CSR (Primary Care Clinic)
Reason Code: UNFO

Description of this modification continues on page 2.

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in fill force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
JENNIFER M. THOMPSON / CONTRACTING OFFICER

Z /¢C S /Z-W / = z /Cé@ TEL 301-744-2188 EMAIL: jennifer.m.thompson2@navy.mil

15B. CONT OFFEROR 15C. DATE SIGNED  [16B. UNITED ST ATES OF AMERICA 16C. DATE SIGNED
: !7, BY THOMPSONJENNIFER M.1044397532  D9tely signed by THOMPSOMENNIFER 1044307532 10002018
= = . /O /X . . -
gnature of person. autfiorized to sign) (Signature of Contracting Officer)
EXCEPTION TO'SF 30 / 30-105-04 ST ANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243



1.CONTRACTID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1 4
2. AMENDMENT/MODIFICATION NO. 3.EFFECTIVE DATE  |4.REQUISITION/PURCHASE REQ. NO. 5. PROJECTNO (Ifapplicable)
09 10-Jul-2018 ACGR 3849830
6.ISSUED BY CODE N40080 7. ADMINISTERED BY (Ifother than item6) CODE [ N40080
PUBLIC WORKS DEPARTMENT
NAVAL FACILITIES ENG COMMAND SOUTH POTOMAC/FEAD
1314 HARWOOD STREET SE 4474 MCMAHON ROAD, SUITE 3
WASHINGTON DC 20374 INDIAN HEAD MD 20640-5035
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
ALLEN AND SHARIFF CORP
7061 DEEPAGE DR STE 200
COLUMBIA MD 21045-5325 9B. DATED (SEEITEM 11)

x | 10A. MOD. OF CONTRACT/ORDER NO.
N40080-10-D-0496-0030

10B. DATED (SEE ITEM 13)

CODE _04WG4 [FACILITY CODE 04WG4 X | 25-Sep-2014
11. THISITEM ONLY APPLIES TO AMENDMENTS OF SOLICIT ATIONS
|:|The above numbered solicitation is amended as set forth in Item14. The hour and date specified for receipt of Offer |:| is extended, |:| is not extended.

Ofter must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER. Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIESONLY TO MODIFICATIONS OF CONTRACT S'ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER ISMODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

X |C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR PART 52.236-2 Differing Site Conditions (APR 1984)

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
Modification Control Number:  morrisk181503

N40080-10-D-0496 TO 0030 BUILDING 1600 CLINIC RENOVATIONS AT NAVAL SUPPORT FACILITY (NSF), INDIAN HEAD, NAVAL SUPPORT
ACTVITY (NSA) SOUTH POTOMAC, MD.

Modification: 09 CSR (Primary Care Clinic)

Reason Code: UNFO

Description of this modification continues on page 2.

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
JENNIFER M. THOMPSON / CONTRACTING OFFICER
TEL: 301-744-2188 EMAIL:  jennifer.m.thompson2@navy.mil
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED 16B. UNITED ST ATES OF AMERICA 16C. DATE SIGNED
W‘ — -
BY 8 ¥ 10-Jul-2018
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 ST ANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:
MODIFICATION 09

A. SCOPE OF WORK

This modification is in accordance with FAR 52.236-2 Differing Site Conditions (APR 1984) and as negotiated on
23 May 2018 with CP dated 23 May 2018, the scope of work is hereby modified as follows:

See Attachment Titled:

Restore Interior and Building System at Building 1600 Smith Group + URS  CCDI1 — 11/03/2017 eproject No.
1175635

PCO 17R Credit for Driveway — Demo at Canopy

For record purposes, "In lieu of removal of the pavement and curbing along the southeast corner of Building 1600
the contractor was directed to remove the pavement beneath the existing canopy for the proposed addition.

Construction Work 0 calendar days
Negotiated amount: $0

PCO 21R5B RFP for Redesign

Work included within PCO 21R5B is:

All work required by the Request For Proposal (RFP), dated 16 February 2018. The RFP is inclusive of Drawings
and Specifications, dated 3 November 2017.

Construction Work 114 calendar days
Negotiated amount: $365,354.41

PCO 22R3 RFP for Miscellaneous Work
Work included within PCO 22R3 is:
Modifications to the X-Ray Room 137 finished ceiling height. Work includes additional data/telephone drops for

increased staffing. Work includes equipment and furnishings.

Construction Work 5 calendar days
Negotiated amount: $49,266.13

PCO 23R2B Trailer Rental for Redesign

Temp Facility Rental for 25 calendar days — The 25 days for trailer rental runs concurrently with PCO 21 above;
therefore this PCO does not affect the proposed CCD of 5 November 2018.

Negotiated amount: $31,897.06

B. CHANGE IN CONTRACT PRICE
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The total contract price is increased by $446,517.60 from $5,111,479.66 to a new contract total of $5,557,997.26.

C. CHANGE IN CONTRACT COMPLETION DATE

The Contract Completion Date (CCD) is extended 123 calendar days from 05 July 2018 to a new CCD of 05
November 2018.

D. All other terms and conditions regarding this task order remain unchanged.

E. CONTRACTOR’S STATEMENT OF RELEASE

Acceptance of this modification by the contractor constitutes an accord and satisfaction and represents payment in
full for both time and money and for any and all costs, impact effect, and for delays and disruptions arising out of, or
incidental to, the work as herein revised.

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $446,517.60 from $5,111,479.66 to $5,557,997.26.

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0005
The unit price amount has increased by $446,517.60 from $5,111,479.66 to $5,557,997.26.
The total cost of this line item has increased by $446,517.60 from $5,111,479.66 to $5,557,997.26.

SECTION F - DELIVERIES OR PERFORMANCE

The following Delivery Schedule Item has been deleted from CLIN 0005:

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC/
CAGE
05-JUL-2018 1 PUBLIC WORKS DEPARTMENT N40080
KENNETT MORRIS
SOUTH POTOMAC/FEAD

4474 MCMAHON ROAD, SUITE 3
INDIAN HEAD MD 20640-5035
(301) 744-1357

FOB: Destination

The following Delivery Schedule item has been added to CLIN 0005:

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC/
CAGE
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05-NOV-2018 1 PUBLIC WORKS DEPARTMENT N40080
KENNETT MORRIS
SOUTH POTOMAC/FEAD

4474 MCMAHON ROAD, SUITE 3
INDIAN HEAD MD 20640-5035
(301) 744-1357

FOB: Destination

SECTION G - CONTRACT ADMINISTRATION DATA
Accounting and Appropriation
Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by $446,517.60 from
$5,111,479.66 to $5,557,997.26.

SUBCLIN 000501:

AA: 9740130 1882 252 68908 0 068688 2D C5NO010 333294912K3Q (CIN
000000000000000000000000000000) was increased by $446,517.60 from $5,111,479.66 to $5,557,997.26

(End of Summary of Changes)
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